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Niagara Falls Boulevard Site     
• Transition of Lead Weston 

o Please have written list of duties for incoming lead for the project. 
o Ensure that all existing data files are accessible to new lead. 
o Please schedule two Weston personnel at the site after holiday break (travel January 3, 2017). 
o Ensure all Weston personnel obtain sufficient training to perform all aspects of the job (Germanium operation, air 

monitoring, ATV/Viper gamma survey, data compilation and figure/table creation) 
• Architect 

o Submit plans with architect, OSC and GES on the afternoon of 12/19/2016. 
o Call Lou from the City and relay exact time for the meeting  

• Laboratory 
o Work with OSC/health physicist to determine next steps with sample prep for Pace Lab 
o Monitor request that was made to Pace to ship their lab jars to NFB Site. (Plan arrival for January 4, 2017 the 

earliest) 
o Pace Lab to ship previous Area 1, 5 and 7 soil samples to NFB Site (Plan arrival for January 4, 2017 the earliest) 

• Germanium (HpGe) 
o Continue to add the HpGe results to laboratory soil tables. 
o Complete the analysis of post excavation confirmation samples from Area 5 and the Low Concentration Pile (LCP) 

samples. 
• Figure & Procedure for rad survey of T&D Dump Trailer 

o Create written procedure for the gamma scan by hand held PIC at a specific distances to release dump trailer. 
o Background readings should be taken at the designated area for the truck 
o Locate the highest readings on the three sides of the dump trailer. At each side, take a reading on contact.  Then take 

reading 6 feet from the all three sides of the dump trailer.  Also a reading needs to be taken in the truck cab. 
o The readings cannot exceed 10 mR/hr on each of the three sides of the trailer and cannot exceed 2 mR/hr. 
o Investigate iPhone application to input this data instead of paper copies. 

• Cross Reference 
o Please create a cross reference of sampling and gamma survey events (by area, task, date, etc.) in order to be more 

organized for us all to manage.  For Example: 
 August 2015 we performed perimeter soil sample data.  The table that goes with that is Table 8a.  The 

figure that goes with that is Figure 7 (or an updated Figure 7C…see next main bullet) 
 March 2016 we performed GNBC interior soil sampling.  The figure that goes with that is Figure 2 
 Background samples taken from Weber property in August 2016.  Table?  This should be incorporated into 

Figure 7C. 
 Area 5 Gamma Surveys….I have Figure X right now for all the more recent gamma surveys in Areas 1-7.  

Do we have corresponding tables? 
• Instrumentation written procedures 

o Go over existing written instrumentation/lab procedures with all Weston Personnel. 
 Need Germanium procedure finalized with any new steps and other Weston personnel trained on 

Germanium 
 The hand held PICS need procedures and QC established. 

• Create Excel document that shows all instrument IDs, Agency/Vendor ownership, calibration due dates and location where 
instrument was shipped from (Both new handheld PICs are from EPA Edison Office).  This was on July 2016 Task List.  If 
completed please send to EPA and print.  Also, it was recommended that a column have a formula to show when instruments 
should be shipped out.  Warning column for when Weston checks excel document periodically. 

• Post excavation soil sampling clearance document for the GNBC Office Area 
o This document explains our data and how we determined the area was clean prior to backfill 
o Lyndsey will provide Multi-Agency Radiation Survey and Investigation Manual (MARSSIM) info  
o An example document will be submitted by Lyndsey 

• Figures 
o Updated draft figure map for the external soil samples.  

 Right now I believe Figure 7 with Ra-226/228 soil results is the most recent.  Please remove all SAT data 
from that and call it Figure 7B (I believe we already had a Figure 7A).  All soil Ra-226/228 soil results up 
to this date should be on the figure including the background. 

o Figure 2-GNBC Interior 
 The one I have on file the legend reads “Gamma Screening Results Map” but it is really the sample points 

with Ra-226/228 soil result. 
 Please revise this Figure with appropriate description and units. 

https://www.epa.gov/radiation/multi-agency-radiation-survey-and-site-investigation-manual-marssim
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• Area 5 Gamma Survey Figures showing: 
o Continue to update gamma survey figures. 
o When creating new figures, please create new Figure number. 

• Soil Sample Status Table that describes (Revised draft emailed to Pete): 
o Date soil sample taken 
o Specific area sample was taken from 
o Any other sample description (high concentration layer spot, ow concentration layer, post excavation confirmation 

sample, slag layer) 
o Date soil sample was read on Germanium (only samples that go to the certified lab) 
o Date sample shipped to certified lab 
o Due date for soil sample preliminary results 
o Date soil sample preliminary results received 
o  

• Continue to work with health physicists (Nguyen/Kappelman) with the High-Purity Germanium (HPGe) Detector 
o Nguyen cell: 702-784-8018 
o Kappelman cell: 513-240-6840 

• Health Physicists Needs: 
o Do we have depth information of what the office looks like after excavation? Grade minus 12 inches? 
o Please confirm Weston is taking photos of soil samples collected. 
o Archiving swipe data 

 Please file by date and not category and store in banker boxes 
 Group air samples and swipes by date (ziplock them by day).   

• Run QC Daily 
o Ludlum 3030 
o Germanium 
o Ludlum 2241/3x3 
o Any other instrument being used at the time (PIC, Ludlum 2x2) 

• Continue survey/air monitoring/swipe support to Site work areas/equipment (GNBC Office Area/excavation in Area 5) 
 

Holy Trinity Cemetery Site 
• Area #6 & 7 

o Gamma survey figures 
o Soil Sample location figure 
o Soil Sample data table 

• Work with OSC/health physicist to determine next steps soil samples at Pace Lab 
• Soil Sample Status Table similar to NFB request with Germanium values 

 
738 Upper Mountain Road Site 

• Work with OSC/health physicist to determine next steps soil samples at Pace Lab 
• Soil Sample Status Table similar to NFB request. 

 
 

Steelworks Industrial Park Fire 
• Updated Survey Point Figure with NYSDEC two monitoring locations 

o Information emailed to Peter and Rob  
• Create Table with particulate data throughout the response 
• Please upload these documents directly to OSC website 
• Create separate product with just the evacuation area monitors and the readings when the wind shifted in the early morning of 

11/10/2016 and when the evacuation was lifted at noon 11/11/2016 


